Purchase Order Change Notice
PO No. 16015763

Order Date: 11/30/2015
Internal Tracking No : 601320000009949

Contractor info Bill To ShipTo

Vulcan Construction Malerials LP, San Antonio  South RCS Accounis Payable Kristi Morriss

T RCS_Invoices@txdot.gov ™xDOT

16312118330 4615 NW Loop 410 830/997-4362

800 Isom Rd. Ste 300 D52-12 1623 E. Main

San Antonio, TX 78216 San Antonio TX 78229-5172 Fredericksburg TX 78624
Oscar Benavides

(210) 524-3567

NOTETO CONTRACTOR:

REVISION HISTORY:

PO Revision #: 1

PO Change Reasons (Aggregated): 11/30/2015 10:14 am-Change to Line 1: Quantity changed from 500 to 523.61.
11/30/2015 10:14 am-Change to Line 1: Notes changed to 14-05

Delivery date: Needed 11/23/15

TxDOT contact: Kristi Morriss

74577540607 FOR TXDOT INTERNAL USE ONLY

11/30/2015 10:14 am-Change to Line 1. Rate changed From 35.73 to 35.725

Disclaimer

The State of Texas is exempt from all Federal Excise Taxes except as noted in each contract.

STATE AND CITY SALES TAX EXEMPTION CERTIFICATE:

The undersigned claims an exemption from taxes under Texas Tax Code, Section 151.309(4), for purchase of tangible personal
property described in this numbered order, purchased from contractor and/or shipper listed above, as this property is being secured
for the exclusive use of the State of Texas, or a Texas County, City, Special District, or Other Political Subdivision

Dee @o«wy,

TEXAS COMPTROLLER OF PUBLIC ACCOUNTS - CTPM

Agency/CO-OP Mamber Purchaser Email Phone

Texas Department of Nina Robles ning. robles@ixdot.gov (361) 808-2246
Transportation - 601



Line
#

1

2

NIGP
Code

74577

74577

Commodity
Codel/ Supplier
Part #

74577880088

74577980088

Purchase Order Change Notice

item

Line Item 330.050 ITEM 330,
LIMESTONE ROCK ASPHALT, TYPE
I, GRADE D

Contract. 745-A1

Contract Type: Term

Delivery ARO (days): 1

Delivery Date: 11/23/2015

Line Item: 330.050

Plant Address: 6895 FM 1022, Uvalde
TX 78002

Notes: 14-05

Delivery date: Needed 11/23/15
TxDOT contact: Kristi Morriss
74577540607 FOR TXDOT
INTERNAL USE ONLY

Delivery Type - Storage Stockpile

PO No. 16015763

Order Date 11/30/2015
Internal Tracking No.: 601320000009949

Unit Extended

ary uom Price Amount

523.61 TON  $35725 $18,705.97

146 MILE $0 1435 $10,970.15

Total $29,676.12



